


International Labour Organization – IPEC

Technical Progress Report

Ecuador – Panama Policy

April 2013

Project donor: United States Department of Labor			
Project title: Building effective policies against child labor in Ecuador and Panama			
Project number: 103845 ILO TC Code: RLA/12/07/USA Donor Identification Code: (if available): ILO-USDOL Agreement Number: 501232	Reporting Dates		Preparation date
	From	To	
	27 Dec 2012	31 March 2013	22 March 2013
Project budget: Source Amount (US\$) USDOL \$3,500,000	Start date¹: 29.12.2012	Evaluation dates	
	End date²: 28.12.2016	Planned as per PRODOC / Evaluation schedule	Proposed new dates
	CTA/PC/PD start date: 01.03.2013	Actual dates carried out	
		Mid-term: MAR 2015	
	Final: OCT 2016		
Contact official in IPEC HQ: (name and e-mail) Mr. Lars JOHANSEN, IPEC Senior Programme Officer Americas Desk, ILO/IPEC Geneva Office Ph.: +41 22 799 7692 - e-mail: johansen@ilo.org		Person responsible for completing the report: (name, title, office address and e-mail) Mr. José Roberto Morales S., Chief Technical Adviser Calle 24 y Av. Justo Arosemena, Corregimiento de Calidonia, Barrio El Marañón, Panamá - morales@ilo.org	
Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.			
Printed Name and Title of Authorized Certifying Official Mr. José Roberto Morales S. Chief Technical Adviser		Telephone: +507 282-4225 Email Address: morales@ilo.org	
Signature of Authorized Certifying Official 		Date Report Submitted (Month Day, Year) April 29, 2013	
OBJECTIVES: (Objectives as stated in the approved project document ³) DEVELOPMENT OBJECTIVE <i>To strengthen policies and to enhance capacities to combat child labor in vulnerable groups, specially indigenous, afro-descendants, migrants and persons with disabilities in Ecuador and Panama.</i> IMMEDIATE OBJECTIVES IO.1. Strengthening institutional capacity and policies to combat child labor. IO.2. Promoting safe youth employment. IO.3. Raising awareness against child labor. IO.4. Supporting child labor monitoring systems and the collection of reliable data on child labor. IO.5. Addressing the links between child labor and disability. IO.6. Sharing lessons between and among countries. IO.7. Promoting transparency and accountability.			

¹ Start date as indicated in the donor approved project document. Format DD.MM.YYYY

² End date as indicated in the donor approved project document. If these dates have been formally revised, indicate revised dates with "Revised" in brackets after the date. Format DD.MM.YYYY

³ If the objectives have been formally revised and approved by the donor, indicate "Revised" in brackets after the relevant objective. Format DD.MM.YYYY

I. Country information and developments

Summary discussion of the country context and recent events (since the last TPR or the beginning of the project in case of the first TPR) that is relevant to issues of child labour and education within the country. The information provided here is meant to provide the national context and does not have to be directly linked to project activities. This section should include information on national legislation (including new legislation or proposed changes to existing legislation), policy documents or plans of action at the national, sectoral, geographic, employer and/or worker level that relate to combating child labour and/or promoting access to basic education for child labourers or children at risk. Please indicate the relevant status of such items. **(Length: Minimum 1 paragraph, maximum 1 page. If regional project, one paragraph per country)**

Ecuador

On February 17th, 2013, presidential elections were held in Ecuador and President Rafael Correa was reelected for his third period. President Correa was elected with nearly 60% of the total votes and, with Mr. Jorge Glas as Vice president will start his last period (2013 to 2016) on May 24th, 2013.

Child labor remains a strategic issue and part of the presidential agenda in Ecuador. Public Agencies develop services addressing the prevention and withdrawal of children from activities considered as child labor, as a response to the presidential agenda. Public services against child labor have been improved continuously by adding new services and widening their actions in the country. This strategy has proved to be effective against child labor according to official documents and information.

Finally, the Human Development Bond, the most important conditional cash transfer program in Ecuador, was increased with \$15 from January 2013. The total amount of the bond is now \$50 per month and is provided to 1,912,240 persons, from which 1,220,730 (63.84%) are women acting as heads of households. It is expected that the bond will have an important impact on the reduction of poverty and thus, on child labor.

Panama

With the selection of pre-election candidates, the main opposition parties started the run for the presidency of the country in 2014. The Democratic Revolutionary Party (PRD) elected Mr. Juan Carlos Navarro as their candidate; the Panamanian Party elected the current vice-president, Mr. Juan Carlos Varela as their candidate. The Democratic Change Party (CD) -in the Executive Branch- will have internal elections in May 2013.

As part of the preparations for the presidential elections, different civil society sectors supported by the Catholic Church have promoted the Elections Ethics Pact. The document has been signed by the majority of political parties in the country with the exception of the official Democratic Change Party.

It should be mentioned that Panama has a National Council of Political Parties integrated by the five legally constituted parties: the Democratic Revolutionary Party (PRD), Democratic Change (CD), the Panamanian Party, the Popular Party and the Republican Liberal Nationalist Movement (MOLIRENA). The Election Court of Panama provided the Council with a copy of the proposed Decree that will rule the 2014 elections and proposed the call for elections to be developed on December 4th, 2013.

II. Overall project progress

II.A Summary

Based on the detailed information on project performance in Section III, please provide your assessment of the overall achievement of the project at this stage and progress towards major defined impact. This section should not repeat information from sections III.A – III.B but in a few paragraphs, provide an analysis of the achievement of the project as a whole. Please assess issues such as; efficiency⁴, effectiveness⁵, relevance⁶, sustainability⁷ and inter-relationships between objectives, to the extent that there have been changes in these areas since the last TPR. You may also wish to consider any unanticipated effects of project activities. **(Length: Maximum length 1 page. If regional project, maximum 2 pages considering the project as a whole rather than country by country.)**

Efficiency

- Resources provided for the project's implementation are limited compared with the expressed needs of public agencies in both countries to strengthen their public policies and especially for the design and validation of new strategies and services. Nevertheless, the project is adapting its own strategy in order to meet all the objectives required by the proposal.

Effectiveness

- During the reporting period, the Project began coordination and planning actions with national counterparts and its installment in the project premises in Panama. Operational activities will take place from April and will, thus, be described as of the next TPR.

Relevance

- Project Interventions have been designed in alignment with the needs expressed by the Ecuadorian and Panamanian governments. The interest and commitment of the implementing agencies (sub grantees) both in Ecuador and Panama from the beginning has been fundamental for the Project's start-up.

Sustainability

- The Project is coordinating its strategy with the Ecuadorian and Panamanian government strategies and public policies. By working in close coordination with the agencies responsible for designing and implementing public policies for the prevention and eradication of child labor, the project aims to assure the sustainability of its actions.

⁴ Do the expected project results continue to justify the costs incurred?

⁵ To what extent has the project achieved its objective(s) and reached its target group(s)?

⁶ Does the project's objectives and strategy continue to make sense?

⁷ What is the likelihood that the project benefits will be sustained after the withdrawal of external support?

II.B. Achievements against Programme-wide Indicators

Part 1: Indicators for ILO Outcome 16:

Refer to the [Global Monitoring Plan for Outcome 16 for 2010-15](#) for complete definitions.

For each indicator where results and advances have been achieved, proof of the advancement, the timing of the achievement and the role of the project or ILO, direct or indirect, in achieving it must be provided. Relevant documents and references must also be provided.

ILO Indicator 16.1 –

The number of member States in which constituents, with ILO support, take significant policy and programme actions to eliminate child labour in line with ILO Conventions and Recommendations;

16.1.1. Policies, programmes and/or action plans are adopted or implemented by one or more of the ILO's constituents, to bring them in line with international labour standards to prohibit and eliminate child labour⁸

Description:

Date of adoption or date of implementation:

Role of Project/ILO:

16.1.2. Time-bound measures to eliminate the worst forms of child labour¹ as a matter of urgency are implemented by one or more of the ILO's constituents.

Description:

Date of adoption or date of implementation:

Role of Project/ILO:

16.1.3. Child labour¹ concerns, considering the special situation of the girl child, are included in relevant development, social and/or anti-poverty policies and programmes.

Description:

Date of adoption or date of implementation:

Role of Project/ILO:

16.1.4. Policies that address child labour¹ are adopted and promoted through global, regional or sub-regional economic and social inter-governmental organizations or groupings.

Description:

Date of adoption or date of implementation:

Role of Project/ILO:

⁸ For projects that also address forced labour, please include items that address forced labour as well as child labour.

Indicator 16.2 –
 Number of member States in which constituents, with ILO support, take action to adopt or modify their legislation or reinforce their knowledge base on child labour

16.2.1. Either Convention No. 138 or Convention No.182 is ratified during the reporting period.
<i>Data from this is provided through central ILO reporting mechanisms</i>
16.2.2. The ILO supervisory bodies have noted with satisfaction or interest progress in the application of the relevant Conventions.
<i>Data from this is provided through central ILO reporting mechanisms.</i>
16.2.3. Mechanisms and systems are established or strengthened so that up-to-date sex-disaggregated data and statistics concerning the situation of child labourers ¹ are available.
Description: Date of adoption or date of implementation: Role of Project/ILO:
16.2.4. Targeted data collection and analysis and research are undertaken by constituents and other national partners to expand the knowledge base on child labour ¹ and to document lessons learned.
Description: Date of adoption or date of implementation: Role of Project/ILO:

IPEC Additional Progress Indicators:

1. Data on beneficiaries directly benefiting from IPEC actions is collected now in **Annex H – Beneficiaries Reporting Tables (BRT)**
2. Information on children indirectly benefiting from initiatives executed by other development partners (member States, organizations and other agencies) as a result of ILO support and advocacy is gathered through a separate exercise once a biennium.

Part 2: USDOL-Specific Common Indicators on Capacity Building

Institutionalization of research (including evaluation and data collection) and/or training on child labour or forced labour issues within government agencies.

Instructions

Progress on institutionalization of research may be demonstrated by any of the following:

- Government has designed a national or sector or area based child labor survey and has an implementation plan
- Government (at any level), social partners, or other key stakeholder conduct child labor or forced labor research or data collection on one or several specific forms of child labor or forced labor at the national, regional, or local level
- Government or social partners or other key stakeholders commission, design or implement a program or impact evaluation of a child labor program or other relevant development program that covers child labor
- Child Labor outcomes and indicators are an area of analysis in impact evaluations, institutional monitoring and evaluations systems, and evaluations/assessments of poverty reduction, development or educational strategies

Progress on institutionalization of training may be demonstrated by any of the following

- The adoption of curriculum by the Ministry of Education to train teachers on child labor prevention
- The creation of a training program and budget on the identification of and assistance to child laborers for government officials in social service agencies
- The development of an annual child labor training program and budget for labor inspectors
- The establishment of a training program and budget for judicial and law enforcement officials on the criminal worst forms of child labor and their identification
- Annual line item budgetary allocations to implement child labor or forced labor training programs for labor inspectors

III. Performance information and assessment

III.A Measurement against project objectives

FOR PROJECTS FUNDED AFTER FY2010 THAT APPLY COMPREHENSIVE MONITORING AND EVALUATION SYSTEM (CMES), PLEASE COMPLETE THE FORMAT CONTAINED IN THE EXCEL SHEET LABELLED “CMES”

This part of the report is an extension of the Project Monitoring Plan (Please refer to DED Note Project Monitoring Plans) that was established at the start of the project.

DEVELOPMENT OBJECTIVE	<i>To strengthen policies and to enhance capacities to combat child labor in vulnerable groups, specially indigenous, afro-descendants, migrants and persons with disabilities in Ecuador and Panama.</i>
Narrative assessment of contribution of project/programme to development objective (describe the ways in which the project has specifically resulted in outcomes that have or will contribute to the achievement of the development objective) :	
<ul style="list-style-type: none"> • During the reporting period, the project has focused on the installation of operations, for which: <ul style="list-style-type: none"> ○ The project’s staff was hired. ○ The project attended the induction workshop developed by the Department of Labor of the United States of America. ○ Made formal presentations to the authorities in Ecuador and the Ministry of Labour Relations in Panama ○ Held a bi-national induction workshop between all partners of the project. ○ Started reviewing the project’s strategic framework and building the Comprehensive Monitoring and Evaluation Strategy. Definition of indicators, and targets will be completed in May 2013. 	

Immediate objective 1:		Strengthening institutional capacity and policies to combat child labor.										
Indicators⁹	Baseline or value of indicator at start of project		Period 1*	Period 2	Period 3	Period 4	Period 5	Period 6	Period 7	Period 8	Period 9	Total (Period 1 – Period 9)
			mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	
1..		Target										
		Actual										
2.		Target										
		Actual										

Note: * Data will be collected over time in this table. **“Period” refers to the reporting period.** Please insert dates below the period to be clear on the period of time covered. Targets should be established at the beginning of the project implementation period and should not be changed unless agreed to by IPEC HQ or the donor as required.

-

Narrative assessment: Explain any issues relating to the above data, including trends over time and depth and context to understand the performance as evidenced by the above data.

-

⁹ For multi-country, sub-regional or regional projects, please indicate, where appropriate, information (target and actual) at country level.

Immediate objective 2:		Promoting safe youth employment.										
Indicators ¹⁰	Baseline or value of indicator at start of project		Period 1*	Period 2	Period 3	Period 4	Period 5	Period 6	Period 7	Period 8	Period 9	Total (Period 1 – Period 9)
			mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	
1..		Target										
		Actual										
2.		Target										
		Actual										

Note: * Data will be collected over time in this table. **“Period” refers to the reporting period.** Please insert dates below the period to be clear on the period of time covered. Targets should be established at the beginning of the project implementation period and should not be changed unless agreed to by IPEC HQ or the donor as required.

-

Narrative assessment: Explain any issues relating to the above data, including trends over time and depth and context to understand the performance as evidenced by the above data.

-

¹⁰ For multi-country, sub-regional or regional projects, please indicate, where appropriate, information (target and actual) at country level.

Immediate objective 3:		Raising awareness against child labor.										
Indicators ¹¹	Baseline or value of indicator at start of project		Period 1*	Period 2	Period 3	Period 4	Period 5	Period 6	Period 7	Period 8	Period 9	Total
			mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy
1..		Target										
		Actual										
2.		Target										
		Actual										

Note: * Data will be collected over time in this table. **“Period” refers to the reporting period.** Please insert dates below the period to be clear on the period of time covered. Targets should be established at the beginning of the project implementation period and should not be changed unless agreed to by IPEC HQ or the donor as required.

-

Narrative assessment: Explain any issues relating to the above data, including trends over time and depth and context to understand the performance as evidenced by the above data.

-

¹¹ For multi-country, sub-regional or regional projects, please indicate, where appropriate, information (target and actual) at country level.

Immediate objective 4:		Supporting child labor monitoring systems and the collection of reliable data on child labor.										
Indicators ¹²	Baseline or value of indicator at start of project		Period 1*	Period 2	Period 3	Period 4	Period 5	Period 6	Period 7	Period 8	Period 9	Total (Period 1 – Period 9)
			mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	
1..		Target										
		Actual										
2.		Target										
		Actual										

Note: * Data will be collected over time in this table. **“Period” refers to the reporting period.** Please insert dates below the period to be clear on the period of time covered. Targets should be established at the beginning of the project implementation period and should not be changed unless agreed to by IPEC HQ or the donor as required.

-

Narrative assessment: Explain any issues relating to the above data, including trends over time and depth and context to understand the performance as evidenced by the above data.

-

¹² For multi-country, sub-regional or regional projects, please indicate, where appropriate, information (target and actual) at country level.

Immediate objective 5:		Addressing the links between child labor and disability.										
Indicators ¹³	Baseline or value of indicator at start of project		Period 1*	Period 2	Period 3	Period 4	Period 5	Period 6	Period 7	Period 8	Period 9	Total (Period 1 – Period 9)
			mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	
1..		Target										
		Actual										
2.		Target										
		Actual										

Note: * Data will be collected over time in this table. **“Period” refers to the reporting period.** Please insert dates below the period to be clear on the period of time covered. Targets should be established at the beginning of the project implementation period and should not be changed unless agreed to by IPEC HQ or the donor as required.

-

Narrative assessment: Explain any issues relating to the above data, including trends over time and depth and context to understand the performance as evidenced by the above data.

-

¹³ For multi-country, sub-regional or regional projects, please indicate, where appropriate, information (target and actual) at country level.

Immediate objective 6:		Sharing lessons between and among countries.										
Indicators ¹⁴	Baseline or value of indicator at start of project		Period 1*	Period 2	Period 3	Period 4	Period 5	Period 6	Period 7	Period 8	Period 9	Total (Period 1 – Period 9)
			mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	
1..		Target										
		Actual										
2.		Target										
		Actual										

Note: * Data will be collected over time in this table. **“Period” refers to the reporting period.** Please insert dates below the period to be clear on the period of time covered. Targets should be established at the beginning of the project implementation period and should not be changed unless agreed to by IPEC HQ or the donor as required.

-

Narrative assessment: Explain any issues relating to the above data, including trends over time and depth and context to understand the performance as evidenced by the above data.

-

¹⁴ For multi-country, sub-regional or regional projects, please indicate, where appropriate, information (target and actual) at country level.

Immediate objective 7:		Promoting transparency and accountability.										
Indicators ¹⁵	Baseline or value of indicator at start of project		Period 1*	Period 2	Period 3	Period 4	Period 5	Period 6	Period 7	Period 8	Period 9	Total
			mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy	mm.yy – mm.yy
1..		Target										
		Actual										
2.		Target										
		Actual										

Note: * Data will be collected over time in this table. **“Period” refers to the reporting period.** Please insert dates below the period to be clear on the period of time covered. Targets should be established at the beginning of the project implementation period and should not be changed unless agreed to by IPEC HQ or the donor as required.

-

Narrative assessment: Explain any issues relating to the above data, including trends over time and depth and context to understand the performance as evidenced by the above data.

-

¹⁵ For multi-country, sub-regional or regional projects, please indicate, where appropriate, information (target and actual) at country level.

III.B. Direct beneficiaries **(not applicable for this project)**

Information on direct beneficiaries (children and adults) must be provided in **Annex I** using the established template.

All IPEC projects that provide services to children or families must complete the W&P table in the “[Beneficiary Reporting Table](#)” EXCEL spreadsheet (Annex H). All projects must apply the definitions and guidelines contained in the [Revised DBMR Guidelines](#) (2 September 2011) when completing the Tables.

All USDOL projects funded before FY2010 must also complete the following 2 tables:

- Trafficking W&P and
- CSEC W&P.

Specific guidance on how to complete these two tables is included overleaf.

All USDOL projects funded in FY2010 and beyond must complete the following 5 tables.

- E1
- E1.1 on Trafficking and CSEC
- E2, E3 and E4
- L1 and
- L2, L3, L4 and L5L

Instructions along with relevant definitions for the tables E1, E1.1, E2, E3, E4, L1 and L2-5 can be found in [Companion to the USDOL Common Indicators Spreadsheet](#).

Instructions and Definitions
Trafficking W&P and CSEC W&P Tables
 (Applicable only to USDOL projects funded in 2007, 2008 and 2009)

These two tables represent a **subset** of the data reported in Table W&P. Projects **are required to** fill out the tables below if their project has direct beneficiaries that are victims of trafficking and/or commercial sexual exploitation (CSE) or direct beneficiaries that are at risk of being trafficked or entering CSEC. After calculating the overall numbers for all direct beneficiaries (including trafficking and CSE) and reporting them above, projects should then disaggregate the trafficking and CSE beneficiaries and report them below. The data collected will represent withdrawn/prevented in the current reporting period. **Note that the same beneficiary should not be reported as both trafficked and in CSE—they but should only be counted in one table or the other.**

To report a child as having been withdrawn from Trafficking or CSEC in the tables below, please consider the following:

- If a child has been trafficked into CSEC, then that child should only be counted as trafficked, **NOT** CSEC.
- If the child is in CSEC, but has not been trafficked into that situation, then they should only be counted in the CSEC table.
- If a child is in CSEC, but it is unclear whether or not trafficking was involved, only count that child in CSEC.
- If a child is trafficked into any other form of labour exploitation (i.e. non-CSEC), they should be counted as trafficked.
- If a child is intercepted from being trafficked when in transit to exploitative work, this child can only be reported as withdrawn from trafficking if one can prove the 3rd party's intent to exploit (i.e. the party that transfers the child). Where such proof is absent the intercepted child should be counted as prevented from trafficking

To report a child as having been prevented from Trafficking or CSEC, projects should as a minimum standard have in place specific educational and/or non-educational services with content matter focusing on CSEC and Trafficking prevention (awareness raising, counselling, health education etc...). It is recognized that many of the children receiving services through its projects may be considered extremely vulnerable and at high risk for being trafficked or entering CSEC. However, for the purposes of reporting **prevention** data through the Technical Progress Reports, projects should report only on **those direct beneficiaries who were specifically targeted (as designed in the project document or through approved project revisions) for prevention from CSEC or trafficking**. For example, these could be children targeted for trafficking prevention because they live in a community well known as a “sending area” for trafficking victims. Or, they could be siblings of children who have already been trafficked. Alternatively or in addition, the children could be receiving services with specific content matter on CSEC or trafficking prevention. Such children can be receiving a direct education service that might not be CSEC or trafficking specific, but in addition are receiving a non-education service that is specifically related to CSEC or trafficking. The project should be able to support its data used to report beneficiaries as specifically prevented from CSEC or trafficking. It is important the prevention figures in these tables do not report prevention from overall or generalized child labour.

IV. Problems/issues materially impairing the achievement of project objectives, proposed solutions and actions taken or to be taken

Major problems/issues referenced here have already been encountered, are currently emerging, or are foreseen over the next 3-6 months. Once a problem/issue has been reported and resolved, it should be removed from this section.

A. Implementation: (include technical as well as management issues; including administrative, financial and budgetary issues)	
Problem/Issues	Proposed solutions and action(s) taken or to be taken (if action necessary, identify person responsible)
<ul style="list-style-type: none"> Resources available in the project to meet the needs for public policy development in the two countries are limited. 	<ul style="list-style-type: none"> The project will work in close coordination with public authorities in Ecuador and Panama, sharing knowledge and best practices and assist in decision-making processes on the prevention and eradication of child labor in both countries. The project will revise resources allocated for operations in Ecuador and will make adjustments to manage actions in the country more effectively. This will involve a budget review to re-distribute resources assigned to Fundación Esquel.
B. Stakeholders, partners and implementing agencies	
Problem/Issues	Proposed solutions and action(s) taken or to be taken (if action necessary, identify person responsible)
<ul style="list-style-type: none"> 	<ul style="list-style-type: none">
<ul style="list-style-type: none"> 	<ul style="list-style-type: none">
C. External factors: (include particularly those external factors identified as being critical assumptions in the project document and/or emerging critical external factors)	
Problem/Issues	Proposed solutions and action(s) taken or to be taken (if action necessary, identify person responsible)
<ul style="list-style-type: none"> 	<ul style="list-style-type: none">
<ul style="list-style-type: none"> 	<ul style="list-style-type: none">
D. Other major issues/problems	
Problem/Issues	Proposed solutions and action(s) taken or to be taken (if action necessary, identify person responsible)
<ul style="list-style-type: none"> 	<ul style="list-style-type: none">
<ul style="list-style-type: none"> 	<ul style="list-style-type: none">

V. Opportunities

Please describe whether opportunities exist for new initiatives, interventions and/or collaboration, in the implementation of ILO Convention No. 182 (worst forms) or No. 138 (minimum age), if applicable. Include information on steps to be taken or already taken to take advantage of these opportunities).

- The coordination strategy of public policies implemented by the Government of Ecuador is proving to be successful in the provision of proper answers to child labor cases at the national level. Within this framework, the Government seeks to replicate the strategy at the regional level in each of the country's provinces. The Government expects to adapt their services to local needs in each territory (such as changing to indigenous languages and other similar actions). The Project will support the strategy and will use the lessons learned on interventions developed in two provinces (Chimborazo and Esmeraldas) to promote the adoption of adapted interventions for attending child labor cases in the rest of the provinces.

VI. Lessons learned and emerging good practices

Please describe the lessons, positive and negative, that have been learned during project implementation. Organize these lessons using the headings provided below. If you think that some of the positive lessons learned can be potential good practices worth sharing with other IPEC projects, please complete the format provided in Annex D (*Emerging Good Practices*).

A. Improving the knowledge basis (through SIMPOC and other data collection efforts).

Describe lessons learned in the field of data collection, usefulness in terms of policy and programme development, etc.

-

B. Strategies for dealing with child labour, especially in its worst forms (thematic issues). Describe lessons learned in key technical areas that are part of the intervention (such as education, child labour monitoring, awareness raising, social mobilization, capacity building, and income generation for parents or direct action with children) or in successful strategies for dealing with specific target groups (e.g. those identified in Convention 182).

-

C. Capacity building and work with ILO/IPEC partners. Identify lesson learned on strengths and weaknesses of IPEC partners; experience in capacity development, etc. Separate categories are to be established for traditional ILO constituents (Workers, Employers and Governments) and NGOs.

- The project requires close and coordinated work with partner NGOs. In order to implement operational actions, the project requires consensus building and a validated strategy in place to facilitate joint operational activities in both countries.

D. Mainstreaming successful approaches and achieving sustainability of impact. Identify lessons learned in sustaining action programmes, mainstreaming child labour into programmes and budgets of partners, capacity building needs of partners to sustain action; replication of interventions supported by IPEC and mobilization of local resources. Lessons related to the Time Bound Programme approach or the development of enabling environments could also be included under this heading.

-

E. Other lessons not covered above (for example, implementation issues and operational modalities, etc.).

-

List of Annexes to attach, as appropriate

Annex A: Status of project work plan

Use Annex A format below. Work plan format, with separate planned and actual date columns, should be attached here. A status column should be included with a defined set of specific status categories such as “OK, delayed, completed”.

Attached.

Annex B: Response to donor comments from last report

Attach separate page showing the donor’s original comments along with the response. Use Annex B format below.

Not applicable at this time.

Annex C: List of on-going & pipeline action programmes

To be submitted with each TPR. Use Annex C format below.

Attached

Annex D: Emerging good practices

To be completed as appropriate. Use Annex D format below.

Not applicable at this time.

Annex E: Project monitoring plan OR CMES

To be re-submitted if revised from earlier submitted versions or if not submitted with earlier reports. Use Annex E format.

To be finalized later. .

Annex F: Follow-up to recommendations from project reviews & evaluations

To be submitted with each TPR after the initial evaluation or review to track follow up actions. Use Annex F format below.

Not applicable at this time.

Annex G: Monitoring of sustainability strategies in IPEC projects

To be completed for all projects funded from FY 2007 and beyond. Use Annex G format below.

Attached.

Annex H¹⁶: Spreadsheet for reporting on Direct Beneficiaries

To be updated for direct action projects, using a spreadsheet attached or the “[Beneficiary Reporting Tables](#)” template in IPEC database and, for FY 2010, referring to [USDOL OCFT Common Indicators](#).

Not applicable for this project.

Annex I: Status of VAT exemption

To be completed for those project countries where VAT exemption has not been granted by the host Government or where reimbursement has not been received. If exemption has been granted and is received, indicate so in the Annex.

Attached.

¹⁶ For April TPR, the usual Annex H (Project inventory report) is not required. Annex H is replaced with spreadsheet for Direct Beneficiaries for this time.

List of appendixes

Please list all appendixes in addition to the official TPR Annexes like newspaper clippings, photos, brochures, working papers, reports, guidelines, etc. in the table below. For those documents to be published, kindly send the corresponding .pdf and Word files as well as their translations, if applicable.

1. Working papers, workshop/meeting/activity/mission reports, surveys, brochures, fact sheets, good practices and lessons learned, guidelines, training material, presentations, terms of reference, national action plans, etc.

Appendix no.	Title	Language (please specify if available in other languages & provide document)	Endorsed by partners (stakeholders, other partners)		Technically cleared		Word file formatted		PDF file produced		Already published as per ILO publications rules (ISBN, ILO Logo, PDF cleared by IPEC HQ)		Already distributed		Should be published		Link	
			Yes	No	Yes	No	Yes (attached)	No (will follow)	Yes (attached)	No	Yes	No	Locally only (workshop, meetings, training)	Nationally / Internationally	To be edited by a professional	To be edited by IPEC HQ		
01	Acuerdo de ejecución: Construyendo políticas efectivas contra el trabajo infantil en Panamá y Ecuador <i>Casa Esperanza Pro Rescate del Niño de la Calle</i>																	http://www.ilo.org/ipecinf/project/viewActionProgramme.do?id=4621
02	Acuerdo de ejecución: Construyendo políticas efectivas contra el trabajo infantil en Panamá y Ecuador <i>Fundación Esquel Ecuador</i>																	http://www.ilo.org/ipecinf/project/viewActionProgramme.do?id=4622

2. Media (articles, news, press release)

Appendix no.	Title	Media type (articles, news, press release)	Language (please specify if available in other languages & provide document)	Name of newspaper / TV / Other	Date of publication	Funded by the project		Appendix file	
						Yes	No	e-link	.pdf attached
03	Correa ratifica objetivo de erradicar trabajo infantil en Ecuador	News	Spanish only	Venezolana de Televisión	22/12/2012		X	http://www.vtv.gob.ve/articulos/2012/12/22/correa-ratifica-objetivo-de-erradicar-trabajo-infantil-en-ecuador-5616.html	Correa Mar13.pdf
04	Analizan el trabajo infantil	News	Spanish only	La Hora Ecuador	06/03/2013		X	http://www.lahora.com.ec/index.php/noticias/show/1101474610/-1/Analizan_el_trabajo_infantil.html#_UVq9vRzcnpZ	ImbaburaMar13.pdf
05	Buscan erradicar el	News	Spanish only	El Siglo Panamá	19/03/2013		X	http://www.elsiglo.com/mensual/2013/03/19/contenido/628716.asp	Siglo Mar13.pdf

Appendix no.	Title	Media type (articles, news, press release)	Language (please specify if available in other languages & provide document)	Name of newspaper / TV / Other	Date of publication	Funded by the project		Appendix file	
						Yes	No	e-link	.pdf attached
	trabajo infantil								
06	OIT emprenderá proyecto contra el trabajo infantil	News	Spanish only	SERTV Panamá	18/03/2013		X	http://www.sertv.gob.pa/noticiassertvcanal/nacionalessertvcanal/7514-2013-03-18-16-06-06.html	SERTV Mar13.pdf
07	Panamá y Ecuador buscan políticas contra el trabajo infantil	News	Spanish only	La Opinión Panamá	18/03/2013		X	http://laopinionpanama.com/economia/panama-y-ecuador-buscan-politicas-contra-el-trabajo-infantil/	La Op Mar13.pdf
08	OIT plantea políticas efectivas contra el trabajo infantil en Panamá y Ecuador	News	Spanish only	Panamá América	18/03/2013		X	http://www.panamaamerica.com.pa/notas/1557957-oit-plantea-politicas-efectivas-contra-el-trabajo-infantil-panama-y-ecuador	Panama America Mar13.pdf
09	Encuesta de Trabajo Infantil, sin concluir	News	Spanish only	La Prensa Panamá	18/02/2013		X	www.prensa.com/impreso/panorama/encuesta-de-trabajo-infantil-sin-concluir/157774	Estad Mar13.pdf
10	IV encuentro contra trabajo infantil	News	Spanish only	Midiario.com Panamá	25/03/2013		X	www.midiario.com/2013-03-25/mi-comunidad/iv-encuentro-contra-trabajo-infantil	Encuentro Mar13.pdf
11	Cineastas y Artistas de Panamá se unen para decir "Sí a la Educación, No al Trabajo Infantil" y promover el I Concurso de Cortometrajes contra el Trabajo Infantil	News	Spanish only	ETI Panamá	12/03/2013		X	http://www.etipanama.com/eventos-y-noticias/56-cineastas-y-artistas-de-panama-se-unen-para-decir-si-a-la-educacion-no-al-trabajo-infantil-y-promover-el-i-concurso-de-cortometrajes-contra-el-trabajo-infantil.html	CONEP Mar13.pdf
12	Embajadores contra el trabajo infantil	News	Spanish only	El Siglo Panamá	27/03/2013		X	www.elsiglo.com/mensual/2013/03/27/contenido/632280.asp	CE Campaña Mar13.pdf
13	Campaña contra el trabajo infantil	News	Spanish only	La Prensa Panamá	28/03/2013		X	www.prensa.com/impreso/vivir/campana-contra-el-trabajo-infantil/166225	Campaña CE Mar13.pdf

3. Videos, photos. Kindly send the photos through the FTP server. If you don't know how to do so, please contact Maria Rollier at rollier@ilo.org.

Appendix no.	Title/Occasion on which the photo was taken or the video was produced	Media type (video, photo & please specify format: mpeg, resolution, etc.)	Language (are sub-titles available & in what languages?)	Copyright	Date of publication	Funded by the project		Media type support	
						Yes	No	e-link	Sent by FTP, specify folder name

Annex A: Project/programme work plan¹⁷ (objectives, outputs, and activities)

Project title:	Building effective policies against child labor in Ecuador and Panama	
ILO TC Code:	RLA/12/07/USA	
Programme number:	103845	
Work plan: (For the whole duration as approved by project document or as revised)	Starting date:	27.12.2012
	End date (original):	28.12.2016
	End date (revised):	dd.mm.yyyy
Project development objective		
Development objective:		
<ul style="list-style-type: none"> To strengthen policies and to enhance capacities to combat child labor in vulnerable groups, specially indigenous, afro-descendants, migrants and persons with disabilities in Ecuador and Panama. 		
Immediate objectives:		
Objective 1:		
<ul style="list-style-type: none"> Strengthening institutional capacity and policies to combat child labor. 		
Objective 2:		
<ul style="list-style-type: none"> Promoting safe youth employment. 		
Objective 3:		
<ul style="list-style-type: none"> Raising awareness against child labor. 		
Objective 4:		
<ul style="list-style-type: none"> Supporting child labor monitoring systems and the collection of reliable data on child labor. 		
Objective 5:		
<ul style="list-style-type: none"> Addressing the links between child labor and disability. 		
Objective 6:		
<ul style="list-style-type: none"> Sharing lessons between and among countries. 		
Objective 7:		
<ul style="list-style-type: none"> Promoting transparency and accountability. 		
Planned evaluation dates	Mid-term:	01.03.2015
	Final:	01.10.2016
Actual evaluation dates	Mid-term:	dd.mm.yyyy
	Final:	dd.mm.yyyy

¹⁷ Project/Program Managers should note that this is the minimum level of information required for the Donor. A more detailed Work Plan with a month-by-month timeline and projected and actual cost of activities should be developed for managing project implementation at the field level.

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 1.1: Improved implementation of selected policies to combat child labor and monitoring systems in Ecuador.							
<u>Activity 1.1.1:</u> Exchange of experiences between Peru, Colombia and Ecuador to design a National Strategy for the Prevention and Elimination of Child Labor in coordination with the National Plan Buen Vivir 2013-2017. On the basis of a results- based approach, a budget, indicators and targets will be allocated.	01.04.13		30.06.13		Not Started	ILO	
<u>Activity 1.1.2:</u> Collect information and inputs from key stakeholders in the government for the design of the Strategy for the Prevention and Elimination of Child Labor with a results-based approach	01.04.13		30.09.13		Not Started	ILO	
<u>Activity 1.1.3:</u> Hold consultations for the validation of the Strategy for the Prevention and Elimination of Child Labor with the Interagency Committee.	01.10.13		31.12.13		Not Started	ILO	
<u>Activity 1.1.4:</u> Design of a multi-sectoral protocol for the identification and referral of child labor cases that indicates the path for comprehensive direct care that public institutions have to follow for the restitution of children's' rights	01.01.14		31.03.14		Not Started	ILO	
<u>Activity 1.1.5:</u> Advocate for the adoption of the multi-sectoral protocol.	01.01.14		30.09.14		Not Started	ILO	
<u>Activity 1.1.6:</u> Implement the multi-sectoral protocol in two pilots at the local level (Chimborazo y Esmeraldas) of a sample of identified cases through the	01.10.14		30.06.15		Not Started	ILO	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Municipal Child Labor Monitoring and Registry System in coordination with the Municipal Committee on children and adolescents to test efficiency and to make adjustments							
<u>Activity 1.1.7:</u> Implement the National Child Labor Monitoring System (CLMS) and Registry of the Worst Forms of Child Labor (based on the Colombian model), which includes the formulation of indicators, design of operation manuals, software and design of interface.	01.01.15		30.03.15		Not Started	ILO	
<u>Activity 1.1.8:</u> Adapt and implement the municipal version of the CLMS (MCLMS) in two municipalities in the provinces of Chimborazo and Esmeraldas. (The municipalities will be selected post award with the Government).	01.04.15		31.12.15		Not Started	ILO	
<u>Activity 1.1.9:</u> Carry out a national and local training program in selected areas (1 municipality per province) on the identification, processing (data entry, consistency and analysis of information) and preparation of reports on the National Child Labor Monitoring System and Registry of the Worst Forms of Child Labor.	01.01.16		31.03.16		Not Started	ILO	
<u>Activity 1.1.10:</u> Regularly review the database and provide guidance to the local authorities responsible for data entry in order to ensure consistency and quality of data.	01.04.16		26.12.16		Not Started	ILO	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 1.2: : Improved implementation of selected policies to combat child labor and monitoring systems in Panama							
<u>Activity 1.2.1</u> : Hold workshops to review and improve the 2011-2013 Programming of the Road Map with the existing roundtable per priority theme of the Road Map.	01.04.13		30.06.13		Not Started	Casa Esperanza	
<u>Activity 1.2.2</u> : Hold national workshops for the validation of the Road Map based on the review of the 2011-2013 Programming (Activity 1.2.1).	01.07.13		30.09.13		Not Started	Casa Esperanza	
<u>Activity 1.2.3</u> : Advocate with the responsible authorities of the Road Map to renew their institutional commitment, to assign responsible officials and to allocate a budget.	01.04.13		31.12.13		Not Started	Casa Esperanza	
<u>Activity 1.2.4</u> : Design a multi-sectoral protocol for the identification and referral of child labor cases that indicates the path for comprehensive direct care that the public have to follow for the restitution of children's' rights.	01.10.13		31.12.13		Not Started	Casa Esperanza	
<u>Activity 1.2.5</u> : Advocate for the adoption of the multi-sectoral protocol.	01.10.13		30.06.14		Not Started	Casa Esperanza	
<u>Activity 1.2.6</u> : : Implement the multi-sectoral protocol in two pilot municipalities (Comarca Ngäbe and Darién) in a sample of identified cases through the Municipal Child Labor Monitoring and Registry System in coordination with the Municipal Committees on children and adolescents to test efficiency and to make	01.07.14		31.03.15		Not Started	Casa Esperanza	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
adjustments.							
<u>Activity 1.2.7:</u> Implement the National Child Labor Monitoring System (CLMS) and Registry of the Worst Forms of Child Labor (based on the Colombian model), which includes the formulation of indicators, design of operation manuals, software and design of interface	01.04.15		30.06.15		Not Started	Casa Esperanza	
<u>Activity 1.2.8:</u> Adapt and implement the municipal version of the CLMS (MCLMS) in two municipalities in the Comarca Ngäbe and Darién. (The exact municipalities will be selected post award with the Government).	01.07.15		30.09.15		Not Started	ILO	
<u>Activity 1.2.9:</u> Carry out a national and local training program in selected areas (1 municipality per province) on the identification, processing (data entry, consistency and analysis of information) and preparation of reports on the National Child Labor Monitoring System and Registry of the Worst Forms of Child Labor.	01.10.15		31.12.15		Not Started	Casa Esperanza	
<u>Activity 1.2.10:</u> Follow-up visits to the local authorities who are responsible for data entry in order to ensure consistency and quality of data.	01.01.16		30.09.16		Not Started	Casa Esperanza	
<u>Activity 1.2.11:</u> Carry out a consultative review and an assessment of the progress in the implementation of bilateral agreements between Panama and Costa Rica on migration and child labor and prepare recommendations to improve the	01.01.14		31.03.14		Not Started	Casa Esperanza	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
implementation.							
<u>Activity 1.2.12:</u> Conduct two technical bilateral meetings between Ministries of Labor of Panama and Costa Rica to analyse progress in the implementation of agreements about migration and child labor and the adoption of agreements for more effective implementation.	01.04.14		30.06.15		Not Started	Casa Esperanza	
<u>Activity 1.2.13:</u> Reach follow-up to agreements of bilateral meetings and provide technical support to Ministries for compliance.	01.04.14		26.12.16		Not Started	Casa Esperanza	
Output 1.3: Enhancing technical capacities through training and education in Ecuador							
<u>Activity 1.3.1:</u> Adapt the curriculum of the Diploma on Child Labor for national, regional and local public officials, employers and workers, based on the Diploma of the Universidad de las Américas (UDELAS) of Panama, to be replicated in Ecuador with university endorsement.	01.04.13		30.06.13		Not Started	ILO	
<u>Activity 1.3.2:</u> Carry out, through of a Public-Private Partnership with the Network of Enterprises in Ecuador, the first edition of the "In-Person" Diploma on Child Labor.	01.10.13		30.09.14		Not Started	ILO	
<u>Activity 1.3.3:</u> Develop an on-line version of the Diploma on Child Labor for distance learning, addressed in particular to local authorities and local leaders.	01.07.13		31.12.13		Not Started	ILO	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 1.3.4:</u> Carry out, in form of a Public-Private Partnership with the Network of Enterprises in Ecuador, the first edition of the virtual Diploma on Child Labor addressed in particular to local authorities and local leaders.	01.10.14		30.09.15		Not Started	ILO	
<u>Activity 1.3.5:</u> Design a training of trainers program on strategies for the prevention and elimination of child labor.	01.04.14		30.09.14		Not Started	ILO	
<u>Activity 1.3.6:</u> Implement a pilot of training of trainers in intervention areas in Ecuador with Local Support Committees and local authorities.	01.10.14		30.09.15		Not Started	ILO	
Output 1.4: Enhancing technical capacities through training and education in Panama.							
<u>Activity 1.4.1:</u> Update the content of the curriculum of the Diploma on Child Labor of the Universidad de las Américas (UDELAS), addressed to national, regional and local public officials, employers and workers.	01.04.13		30.06.13		Not Started	Casa Esperanza	
<u>Activity 1.4.2:</u> Carry out, through of a Public-Private Partnership with SUMARSE and CONEP, the first edition of the "In-Person" Diploma on Child Labor.	01.10.13		30.09.14		Not Started	Casa Esperanza	
<u>Activity 1.4.3:</u> Develop an online version of the Diploma on Child Labor for distance learning, especially addressed to local authorities and leaders, and technical government officials.	01.07.13		31.12.13		Not Started	Casa Esperanza	
<u>Activity 1.4.4:</u> Carry out, in form of a Public-Private Partnership with SUMARSE and	01.10.14		30.09.15		Not Started	Casa Esperanza	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
CONEP, the first edition of the virtual Diploma on Child Labor, addressed in particular to local authorities and leaders.							
<u>Activity 1.4.5:</u> Design a training of trainers program on strategies for the prevention and elimination of child labor.	01.04.14		30.09.14		Not Started	Casa Esperanza	
<u>Activity 1.4.6:</u> Implement a pilot of training of trainers in intervention areas in Panama with Local Support Committees and local authorities.	01.10.14		30.09.15		Not Started	Casa Esperanza	
Output 1.5: Mainstreaming the child labor approach in policies and programs to combat poverty in Ecuador							
<u>Activity 1.5.1:</u> Conduct an assessment of the impact of child labor on productivity and economic growth in key sectors of the economy (such as agriculture, livestock and fishing and tourism). With the inputs of the study, prepare fact sheets to carry out advocacy campaigns in key public sectors (Ministry of Economics, Education, Health, Agriculture, Social Inclusion, etc. - see also Component 3).	01.10.13		31.03.14		Not Started	Fundación Esquel	
<u>Activity 1.5.2:</u> Analyze the conditional cash transfer model of Human Development Grant and prepare a technical proposal about alternatives for differentiated grants to improve effectiveness of the child labor related indicators (such as completion of secondary education, etc.)	01.01.14		30.09.14		Not Started	Fundación Esquel	
<u>Activity 1.5.3:</u> Prepare a technical proposal to improve the identification of child labor in the single registry form for beneficiaries of the Human Development Grant program.	01.10.14		31.12.14		Not Started	ILO	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 1.5.4:</u> Carry out follow-up and advocate for the adoption of the proposed models in Activities 1.5.2 and 1.5. 3	01.10.14		26.12.16		Not Started	Fundación Esquel	
Output 1.6: Mainstreaming the child labor approach in policies and programs to combat poverty in Panama							
<u>Activity 1.6.1:</u> Replicate the assessment identified in Activity 1.5.1 for advocacy in Panama.	01.10.13		31.03.14		Not Started	Casa Esperanza	
<u>Activity 1.6.2:</u> Analyze the conditional cash transfer model of the Opportunities Network and prepare a technical proposal about alternatives for differentiated grants to improve effectiveness in child labor related indicators (completion of secondary education, etc.).	01.01.14		30.09.14		Not Started	Casa Esperanza	
<u>Activity 1.6.3:</u> Prepare a technical proposal to improve the identification of child labor in the registry form of beneficiaries of the Opportunities Network.	01.10.14		31.12.14		Not Started	Casa Esperanza	
<u>Activity 1.6.4:</u> Follow-up and advocate for the adoption of the proposed models in Activities 1.6.2 and 1.6.3.	01.10.13		26.12.16		Not Started	Casa Esperanza	
Output 1.7: Strengthened capacity of Labor Inspectorate in Ecuador							
<u>Activity 1.7.1:</u> Carry out an in-service training program for national and provincial level labor inspectors on processing and analyzing the information of the SINEL child labor module in order to improve their prevention capacities and to give follow- up to sanction procedures.	01.01.14		31.03.14		Not Started	ILO	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 1.7.2:</u> Implement 2 pilots on monitoring and follow-up combining labor inspectors and community participants (see activities 1.1.6. and 1.1.8) in the provinces of Esmeraldas and Chimborazo. (The municipalities will be selected post- award with the Government).	01.04.14		30.09.14		Not Started	ILO	
<u>Activity 1.7.3:</u> Develop, design and print the training module for inspectors on more frequent and risky occupations which will be derived from hazardous child labor list.	01.04.14		30.06.15		Not Started	ILO	
<u>Activity 1.7.4:</u> Develop an on-line version of the training module on more frequent and hazardous occupations (based on Activity 1.7.3.)	01.04.15		30.09.15		Not Started	ILO	
Output 1.8: Strengthened capacity of Labor Inspectorate in Panama							
<u>Activity 1.8.1:</u> Carry out an in-service training program for national and provincial level inspectors to enhance their capacities for processing and analyzing administrative information on child labor (includes training and adaptation of registry form and tools).	01.01.14		31.03.14		Not Started	Casa Esperanza	
<u>Activity 1.8.2:</u> Implementation of 2 pilots on monitoring and follow-up combining labor inspectors and community participants (see Activities 1.2.6. and 1.2.8) in Comarca Ngäbe and Darién. (The municipalities will be selected post-award with the Government).	01.04.14		30.09.14		Not Started	Casa Esperanza	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 1.8.3:</u> Develop, design and print the training module for inspectors on more frequent and risky occupations which will be derived from hazardous child labor list.	01.04.14		30.06.15		Not Started	Casa Esperanza	
<u>Activity 1.8.4:</u> Develop an on-line version of the training module on more frequent and hazardous occupations (based on Activity 1.8.3.)	01.10.13		30.09.15		Not Started	Casa Esperanza	
<u>Activity 1.8.5:</u> Arrange an exchange visit between labor inspectors from Panama and Ecuador to share SINEL and discuss the possibility to replicate it in Panama in order to improve the referral system and to improve the application of administrative sanctions for child labor.	01.07.13		30.09.13		Not Started	Casa Esperanza	
<u>Activity 1.8.6:</u> Follow-up and advocate the inclusion of adjustments to the labor inspection system as a result of the exchange with Ecuador.	01.10.13		31.12.15		Not Started	Casa Esperanza	
Output 1.9: Improved and harmonized legislation in Ecuador							
<u>Activity 1.9.1:</u> Update the Hazardous Child Labor list, based on primary sources (such risk assessments - Component 2), secondary information (child labor surveys) and the results of the consultation processes at local and national levels.	01.10.14		31.12.14		Not Started	Fundación Esquel	
<u>Activity 1.9.2:</u> Conduct tripartite consultations for the validation of the updated Hazardous Child Labor List.	01.01.15		31.03.15		Not Started	Fundación Esquel	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 1.9.3:</u> Analyze and review the national legislation in order to have a single list of hazardous work for labor inspectors at national level and draw up a recommendation for referral of disability cases that such activities may cause.	01.04.15		31.12.15		Not Started	Fundación Esquel	
<u>Activity 1.9.4:</u> Advocate with MRL and CNNA to adopt an adolescent workers registry.	01.01.14		30.06.16		Not Started	Fundación Esquel	
<u>Activity 1.9.5:</u> Promote the exchange of experiences among technical staff in the Ministries of Labor of Uruguay, Peru and Colombia through virtual seminars.	01.04.14		30.06.16		Not Started	Fundación Esquel	
<u>Activity 1.9.6:</u> Exchange experiences on the youth employment registry (in particular about the adolescent workers registry) among Ministries of Labor of Uruguay, Peru and Colombia.	01.10.15		31.12.15		Not Started	Fundación Esquel	
<u>Activity 1.9.7:</u> Provide technical follow-up and advocate for the adoption of Hazardous Child Labor List, a harmonization of the legal framework and the creation of an adolescent workers' registry.	01.04.14		26.12.16		Not Started	Fundación Esquel	
Output 1.10: Improved and harmonized legislation in Panama							
<u>Activity 1.10.1:</u> Update the Hazardous Child Labor list, based on primary sources (such as risk assessments - Component 2), secondary information (child labor surveys) and the results of the consultation processes at local and national levels.	01.10.14		31.12.14		Not Started	Casa Esperanza	

Immediate objective No. 1	Strengthening institutional capacity and policies to combat child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 1.10.2:</u> Conduct tripartite consultations for the validation of the updated Hazardous Child Labor list.	01.01.15		31.03.15		Not Started	Casa Esperanza	
<u>Activity 1.10.3:</u> Harmonize laws in order to eliminate inconsistencies between the Labor Code and Hazardous Child Labor List.	01.04.15		31.12.15		Not Started	Casa Esperanza	
<u>Activity 1.10.4:</u> Hold bi-national workshops to exchange experiences with Ecuador, in particular to exchange about the adolescent workers registry in Ecuador with the aim to transfer this model to Panama through a learning path.	01.04.16		30.06.16		Not Started	Casa Esperanza	
<u>Activity 1.10.5:</u> Provide technical follow-up and advocate for the adoption of Hazardous Child Labor List, a harmonization of the legal framework and the creation of an adolescent workers' registry.	01.04.14		26.12.16		Not Started	ILO	

Immediate objective No. 2	Promoting safe youth employment.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 2.1: Enhanced knowledge and tools on hazardous child labor activities and conditions and OSH in targeted sectors in Ecuador							
<u>Activity 2.1.1:</u> Translate manuals on how to carry out community risk assessments and conduct training with key stakeholders (workers' and employers' organizations, Interagency Committee members) in target municipalities on identifying hazards and risks faced by adolescent workers, including disabilities, and propose measures for risk reduction and safer alternatives in each sector.	01.04.13		31.12.15		Not Started	ILO	
<u>Activity 2.1.2:</u> Conduct six community-based risk assessments with stakeholders (working adolescents, employers, workers, local authorities, basic health workers, parents, teachers, indigenous peoples, Afro-descendants, migrants and disabilities groups) on working conditions of children in target sectors including but not limited to sectors such as fishing, flowers, construction, small-scale agriculture, and identify measures for risk reduction and safer alternatives in each sector.	01.10.13		30.06.16		Not Started	Fundación Esquel	
<u>Activity 2.1.3:</u> On the basis of the results of the risk assessment conduct separate sector- specific workshops with key Ministries, employers, workers and relevant stakeholders at local and national levels to discuss the findings of the risk assessment and propose recommendations for corrective measures and enforcement of law.	01.01.14		30.09.16		Not Started	Fundación Esquel	

Immediate objective No. 2	Promoting safe youth employment.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 2.1.4:</u> Use ILO tools including Safe Work for Youth Kit to create and validate an independent Curriculum (such as guidelines and manuals) with sector specific guidelines for specific audiences (labor inspectors, Municipal Committees, employers' and workers' organizations, agriculture extension workers, organizations representing vulnerable groups and, translate it into indigenous languages and promote its integration into SECAP.	01.10.13		30.09.16		Not Started	ILO	
<u>Activity 2.1.5:</u> Conduct three community consultations with indigenous, Afro-descendants, migrants and disability organizations, teachers, parents, basic health workers, children and youth to develop local lists of hazardous work in sectors including but not limited to small- scale agriculture and fishing as an input for the updating process of the national hazardous work list.	01.10.13		31.03.14		Not Started	COMUNIDEC	
<u>Activity 2.1.6:</u> In coordination with MRL, MAGAP and ME, use ILO methodologies on occupational risks and hazards for youth and their parents and design with the participation of working adolescents and parents OSH fact sheets and other materials such as interactive mapping exercises, visual materials to identify hazards to promote youth friendly employment.	01.10.13		30.09.14		Not Started	ILO	
<u>Activity 2.1.7:</u> Using the successful experience in Brazil develop/adapt and	01.10.13		30.09.14		Not Started	ILO	

Immediate objective No. 2	Promoting safe youth employment.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
validate OSH and youth workers guidelines for basic health providers on identification of injuries, illness and disabilities caused by hazardous labor.							
<u>Activity 2.1.8:</u> In coordination with MRL, MAGAP and ME, develop a community-oriented training course to prepare local professionals on how to identify physically or psychologically unsafe conditions, how to eliminate unsafe situations and/or provide safer alternatives for young workers.	01.10.13		31.03.15		Not Started	ILO	
Output 2.2: : Enhanced Knowledge and tools on hazardous child labor activities and conditions and OSH in targeted sectors in Panama							
<u>Activity 2.2.1:</u> Translate manuals on how to carry out community risk assessments and conduct training with key stakeholders (workers´ and employers´ organisations, CETIPPAT) in target Municipalities and in Comarca on identifying hazards and risks faced by adolescent workers, including disabilities, and propose measures for risk reduction and safer alternatives in each sector.	01.04.13		31.12.15		Not Started	Casa Esperanza	
<u>Activity 2.2.2:</u> Conduct six community-based risk assessments with stakeholders (working adolescents, employers, workers, local authorities, basic health workers, parents, teachers, indigenous peoples, Afro-descendants, migrants and disabilities groups) on working conditions of children in target sectors including but not limited to sectors such	01.10.13		30.06.16		Not Started	Casa Esperanza	

Immediate objective No. 2	Promoting safe youth employment.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
as fishing, flowers, construction, small-scale agriculture, and identify measures for risk reduction and safer alternatives in each sector.							
<u>Activity 2.2.3:</u> On the basis of the results of the risk assessment, conduct separate sector- specific workshops with key Ministries, employers, workers and other relevant stakeholders a local and national levels to discuss the findings of the risk assessment and propose recommendations for corrective measures and the enforcement of law.	01.10.13		30.06.16		Not Started	Casa Esperanza	
<u>Activity 2.2.4:</u> Use ILO tools including the Safe Work for Youth Kit and other existing tools to create and validate an independent curriculum (such as guidelines and manuals) with sector specific guidelines for specific audiences (labor inspectors, Municipal committees, employers' and workers' organizations, agriculture extension workers, organizations representing vulnerable groups) and translate it into indigenous languages and promote its integration into SECAP.	01.01.14		30.09.16		Not Started	Casa Esperanza	
<u>Activity 2.2.5:</u> Conduct three community consultations with indigenous, Afro-descendant, migrants and disability organizations, teachers, parents, basic health workers, children and youth to develop local lists of hazardous work in sectors including but not limited to small- scale agriculture and fishing as an	01.10.13		31.03.14		Not Started	ILO and COMUNIDEC	

Immediate objective No. 2	Promoting safe youth employment.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
input for the updating process of the national hazardous work list.							
<u>Activity 2.2.6:</u> Use ILO tools including the Safe Work for Youth Kit to create and validate an independent curriculum (such as guidelines and manuals) with sector specific guidelines for specific audiences (labor inspectors, Municipal Committees, employers' and workers' organizations, organizations representing vulnerable groups) and translate them into indigenous languages and promote integration in INADEH.	01.10.13		30.09.16		Not Started	ILO	
<u>Activity 2.2.7:</u> Use the successful experiences in Brazil to develop/adapt and validate OSH and youth workers guidelines for basic health providers on the identification of injuries, illnesses and disabilities caused by hazardous child labor.	01.10.13		30.09.14		Not Started	ILO	
<u>Activity 2.2.8:</u> In coordination with MITRADEL, MAG and MEDUCA, develop visual materials (such as videos and photos) for parents, teachers, and community leaders including in indigenous languages, that help them to assess and remediate hazards in the informal sector.	01.10.13		30.09.14		Not Started	ILO	
Output 2.3: Enhanced knowledge and tools on hazardous child labor activities and conditions and OSH in targeted sectors in Ecuador							
<u>Activity 2.3.1:</u> Promote the inclusion of hazardous child labor and OSH concerns of youth workers in OSH Committees of enterprises of target sectors, and other	01.10.13		30.09.16		Not Started	ILO	

Immediate objective No. 2	Promoting safe youth employment.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
interested enterprises.							
<u>Activity 2.3.2:</u> In coordination with MRL, train inspectors, workers' and employer's organizations and basic health providers, Municipal Committees, in target areas on the developed guidelines for each audience (Output 2.1).	01.07.14		30.09.16		Not Started	Fundación Esquel	
<u>Activity 2.3.3:</u> Hold workshops and community activities with members of target Municipal Committees, community organizations (indigenous, Afro-descendant and disability groups), parents, youth groups on guidelines and fact sheets for youth employment and OSH in the informal sector.	01.07.14		30.09.16		Not Started	Fundación Esquel	
Output 2.4: Improved enforcement of OSH laws for youth workers in Panama							
<u>Activity 2.4.1:</u> Promote the inclusion of hazardous child labor and OSH concerns of youth workers in OSH Committees of enterprises of target sectors, and other interested enterprises.	01.10.13		30.09.16		Not Started	ILO	
<u>Activity 2.4.2:</u> In coordination with MITRADEL, train inspectors, workers' and employer's organizations, municipal committees and basic health providers in target areas on the developed guidelines for each audience (Output 2.2).	01.07.14		30.09.16		Not Started	Casa Esperanza	
<u>Activity 2.4.3:</u> Hold workshops and community activities with members of target Municipal Committees, community organizations (indigenous, Afro-descendant and disability groups),	01.07.14		30.09.16		Not Started	Casa Esperanza	

Immediate objective No. 2	Promoting safe youth employment.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
youth groups on guidelines and fact sheets for youth employment and OSH in the informal sector.							
Output 2.5: Strategy to link children with existing programs to protect them from hazardous work and train them for safe work in Ecuador							
<u>Activity 2.5.1:</u> Develop and include in the CLMS platform a module on safe youth employment which includes counselling services for adolescents looking for employment or training and which also monitors them ("one stop shop")	01.01.14		30.09.16		Not Started	ILO	
<u>Activity 2.5.2:</u> Promote an agreement with Network of Enterprises (Red de Empresas), coordinated by MRL, for the implementation of a workplace experience and job skills training for adolescents between 15-17 years that have been withdrawn from hazardous child labor, based on Jovenes Productivos model.	01.07.14		30.09.16		Not Started	ILO	
<u>Activity 2.5.3:</u> In coordination with MRL and participating enterprises, provide technical assistance to the Jovenes Productivos Program on linking their disabilities component to child labor concerns and extending the program to other sectors.	01.07.14		30.09.16		Not Started	ILO	
<u>Activity 2.5.4:</u> Include agreements in Codes of Conducts with enterprises of the target sectors to change the conditions of adolescent workers in hazardous labor, on the basis of the risks identified in each target sector.	01.01.15		30.09.16		Not Started	ILO	

Immediate objective No. 2	Promoting safe youth employment.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 2.5.5</u> : Encourage a strategic alliance between the Red Socio Empleo and SECAP to ensure access and retention of adolescents withdrawn from hazardous child labor, particularly indigenous, migrants, Afro-descendants and youth affected by disabilities to jobs skills training and promote labor market inclusion in member enterprises.	01.01.14		30.09.16		Not Started	ILO	
Output 2.6: Strategy to link children with existing programs to protect them from hazardous work and train them for safe work in Panama							
<u>Activity 2.6.1</u> : Develop and include in the CLMS platform a module on safe youth employment which includes counselling services for adolescents looking for employment or training and which also monitors them ("one stop shop")	01.01.14		30.09.16		Not Started	ILO	
<u>Activity 2.6.2</u> : In coordination with MIDES, MITRADEL and CONEP develop a referral mechanism for adolescents withdrawn from hazardous child labor to the Program Padrino Empresario and promote the widening of the geographical coverage, with an emphasis on access for vulnerable groups, as well as an increase in the number of participating enterprises.	01.01.14		30.09.16		Not Started	ILO	
<u>Activity 2.6.3</u> : Include agreements in the Codes of Conducts with enterprises of the target sectors to change the conditions of adolescent workers in hazardous labor, on the basis of the risks identified in each target sector.	01.01.15		30.09.16		Not Started	Casa Esperanza	

Immediate objective No. 2	Promoting safe youth employment.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Activity 2.6.4: Advocate with INADEH to allow access of minors between 14-17 to jobs skills training courses.	01.04.13		30.09.16		Not Started	ILO	

Immediate objective No. 3	Raising awareness against child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 3.1: Raising awareness and social demand for the eradication of child labor in Ecuador							
<u>Activity 3.1.1</u> : Evaluate the results of national campaigns on the prevention and eradication of child labor.	01.10.13		31.12.13		Not Started	Fundación Esquel	
<u>Activity 3.1.2</u> : Support the Government to design campaigns according to the results of the evaluation.	01.01.14		31.03.14		Not Started	Fundación Esquel	
<u>Activity 3.1.3</u> : Carry out a Knowledge, Attitudes and Behavior survey with people in priority communities.	01.07.13		30.09.13		Not Started	ILO and COMUNIDEC	
<u>Activity 3.1.4</u> : Hold participatory workshops for the design of awareness raising activities by areas of intervention at the local level.	01.01.13		31.12.14		Not Started	ILO and COMUNIDEC	
<u>Activity 3.1.5</u> : Develop information materials (stories, life stories, press releases, web-banners in social networks) for specific campaigns.	01.04.13		30.09.16		Not Started	Fundación Esquel	
<u>Activity 3.1.6</u> : Design and implement a radio campaign in the intervention communities.	01.07.13		31.03.16		Not Started	ILO and COMUNIDEC	
<u>Activity 3.1.7</u> : Design and implement "Cultural Caravans" in each project area following the approach of the Community Arts Manual.	01.04.13		30.09.16		Not Started	ILO and COMUNIDEC	
<u>Activity 3.1.8</u> : Promote the mobilization of stakeholders through alliances with strategic partners so as to ensure sustainable action for children's rights.	01.01.14		30.09.16		Not Started	Fundación Esquel	

Immediate objective No. 3	Raising awareness against child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 3.2: Raising awareness and social demand for the eradication of child labor in Panama							
<u>Activity 3.2.1</u> : Carry out a Knowledge, Attitudes and Behavior survey with people in priority communities.	01.10.13		30.06.14		Not Started	Casa Esperanza	
<u>Activity 3.2.2</u> : Participatory workshops for design of awareness actions by area of intervention at the local level.	01.01.13		31.12.14		Not Started	Casa Esperanza	
<u>Activity 3.2.3</u> : Develop informational materials (stories, life stories, press releases, Web banner) and Administration service social networks for specific campaigns.	01.04.13		30.09.16		Not Started	Casa Esperanza	
<u>Activity 3.2.4</u> : Design and implementation of a radio campaign in the intervention communities.	01.07.13		31.03.16		Not Started	Casa Esperanza	
<u>Activity 3.2.5</u> : Design and implementation of Cultural Caravans in each project area with the approach of the Community Arts Manual	01.01.14		31.03.16		Not Started	Casa Esperanza	
<u>Activity 3.2.6</u> : Promote the mobilization of stakeholders through alliances with strategic partners so as to ensure sustainable action for children's rights, taking into account milestones in the country and the World Day against Child Labor.	01.07.13		30.09.16		Not Started	ILO and Casa Esperanza	
Output 3.3: Key stakeholders sensitized in Ecuador							
<u>Activity 3.3.1</u> : Carry out a Knowledge, Attitudes and Behavior survey with public officials in specific sectors of the national government and local media	01.07.13		31.12.13		Not Started	Fundación Esquel	

Immediate objective No. 3	Raising awareness against child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
executives, journalists and academics.							
<u>Activity 3.3.2:</u> Design an advocacy strategy and marketing campaign directed at public officials, media executives, journalists and academics at both the national and local level.	01.07.13		31.12.13		Not Started	Fundación Esquel	
<u>Activity 3.3.3:</u> Design and produce awareness-raising and dissemination materials for direct marketing in social media and social networking (flash mobs, murals, talks, personalized visits and messages).	01.10.13		26.12.16		Not Started	Fundación Esquel	
<u>Activity 3.3.4:</u> Develop reader-friendly and accessible versions of research and studies that demonstrate the effect of child labor on productivity and growth, to be used as promotional material for stakeholders.	01.01.14		31.03.16		Not Started	Fundación Esquel	
<u>Activity 3.3.5:</u> Design and carry out two workshops with journalists to learn first-hand about the reality of child labor and its risks in selected areas (this may include visiting project sites of the project developed under SGA 12-11).	01.04.14		30.06.15		Not Started	Fundación Esquel	
Output 3.4: Key stakeholders sensitized in Panama							
<u>Activity 3.4.1:</u> Carry out a Knowledge, Attitudes and Behavior survey with public officials in specific sectors of the national government and local media executives, journalists and academics.	01.07.13		31.12.13		Not Started	Casa Esperanza	
<u>Activity 3.4.2:</u> Design an advocacy strategy and marketing campaign	01.07.13		31.12.13		Not Started	Casa Esperanza	

Immediate objective No. 3	Raising awareness against child labor.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
directed at public officials, media executives, journalists and academics at both the national and local level.							
<u>Activity 3.4.3:</u> Design and produce awareness-raising and dissemination materials for direct marketing in social media and social networking (flash mobs, murals, talks, personalized visits and messages).	01.10.13		31.03.16		Not Started	Casa Esperanza	
<u>Activity 3.4.4:</u> Develop reader-friendly and accessible versions of research and studies that demonstrate the effect of child labor on productivity and growth, to be used as promotional material for stakeholders.	01.10.13		31.03.16		Not Started	Casa Esperanza	
<u>Activity 3.4.5:</u> Design and carry out two workshops with journalists to learn first-hand about the reality of child labor and its risks in selected areas (this may include visiting project sites of the project developed under SGA 12-11)	01.04.14		30.06.15		Not Started	Casa Esperanza	

Immediate objective No. 4	Supporting child labor monitoring systems and the collection of reliable data on child labor						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 4.1: Data collection in Ecuador							
<u>Activity 4.1.1:</u> Provide technical assistance and advocate to include questions on child labor and associated factors in the school census and in school achievement surveys, and process, analyze and disseminate results following the good practice of the Ministry of Education in El Salvador.	01.01.13		30.09.16		Not Started	ILO	
<u>Activity 4.1.2:</u> Provide technical assistance and advocacy to include additional questions about disability in ENEMENDUR in order to enhance the knowledge on the relation between, as well as the consequences of child labor and disability. In addition, the project will recommend the inclusion of questions about whether parents are former child laborers.	01.01.13		30.09.16		Not Started	ILO	
<u>Activity 4.1.3:</u> Provide technical assistance and advocate to include questions on child labor and family background, with an emphasis on hazardous work in the school achievement tests.	01.01.13		30.09.16		Not Started	ILO	
<u>Activity 4.1.4:</u> Provide technical assistance and advocacy to MRL and MIES for the strengthening of the questions on child labor in the Social Register (Unique Registration System of Beneficiaries) based on experiences of Brazil, Peru and Colombia.	01.10.13		30.09.16		Not Started	ILO	

Immediate objective No. 4	Supporting child labor monitoring systems and the collection of reliable data on child labor						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
<u>Activity 4.1.5:</u> Using ILO methodologies and tools, support MITRADEL to create an online national child labor platform that will include data generated by the Municipal Child labor Monitoring System (MCLMS, Activity 1.1.8).	01.10.13		30.06.16		Not Started	ILO	
<u>Activity 4.1.6:</u> Provide technical assistance to Health Authorities to design a single registration form including questions on the causes of the injuries and carry out a study to relate illnesses with child labor.	01.04.14		31.03.15		Not Started	ILO	
<u>Activity 4.1.7:</u> Collect and report data as part of performance monitoring requirements.	01.01.13		26.12.16		Not Started	ILO	
Output 4.2: Data collection in Panama							
<u>Activity 4.2.1:</u> Provide technical assistance and advocate to include questions about disability in ETI in order to enhance the knowledge on the relationship between, as well as the consequences of child labor and disability, based on the experience in Ecuador. In addition, the project will recommend the inclusion of questions about whether parents are former child laborers.	01.01.13		30.09.16		Not Started	ILO	
<u>Activity 4.2.2:</u> Provide technical assistance and advocate to include questions on child labor (sector, working hours) and associated factors in the school census and in school achievement surveys, and to process, analyze and	01.01.13		30.09.16		Not Started	ILO	

Immediate objective No. 4	Supporting child labor monitoring systems and the collection of reliable data on child labor						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
disseminate results following the good practice of the Ministry of Education in El Salvador.							
<u>Activity 4.2.3:</u> Provide technical assistance and advocate to the Red de Oportunidades Program to include or adjust questions on child labor, with an emphasis on hazardous work in their beneficiary identification registers in order to identify and refer children.	01.01.13		30.09.16		Not Started	ILO	
<u>Activity 4.2.4:</u> Using ILO methodologies and tools, support MITRADEL to create an online national child labor platform that will include data generated by the Municipal Child labor Monitoring System (MCLMS, Activity 1.2.8).	01.10.13		30.06.16		Not Started	ILO	
<u>Activity 4.2.5:</u> Provide technical assistance to Health Authorities to design a single registration form including questions on the causes of the injuries and carry out a study to relate illnesses with child labor.	01.04.14		31.03.15		Not Started	ILO	
<u>Activity 4.2.6:</u> Collect and report data as part of performance monitoring requirements.	01.01.13		26.12.16		Not Started	ILO	
<u>Activity 4.2.7:</u> Provide technical assistance and advocate to include questions about disability, child labor and family background, in school achievement tests in order to enhance the knowledge on the consequences of child labor on performance at school.	01.01.13		26.12.16		Not Started	ILO	

Immediate objective No. 4	Supporting child labor monitoring systems and the collection of reliable data on child labor						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 4.3: Research and knowledge in Ecuador							
<u>Activity 4.3.1:</u> Carry out a study on the relationship between disability, poverty, vulnerable groups and child labor in order to propose recommendations for policies and programs that could address education needs, social support, and employability options for children who have acquired permanent disabilities as a result of child labor. (Applies both Panama and Ecuador).	01.04.13		30.06.13		Not Started	Fundación Esquel	
<u>Activity 4.3.2:</u> Carry out research of the links between child labor (hazardous work) and youth employment in order to propose recommendations for "second chance education opportunities" (comparative study between Panama and Ecuador).	01.07.13		30.09.13		Not Started	ILO	
<u>Activity 4.3.3:</u> Carry out a study to validate methodologies to ensure a child labor free value chain.	01.07.14		30.09.14		Not Started	ILO	
<u>Activity 4.3.4:</u> Carry out a study on the characteristics and nature of child labor amongst Afro-descendant populations.	01.07.13		31.12.13		Not Started	Fundación Esquel	
<u>Activity 4.3.5:</u> Carry out specific research on topics to be defined after award and develop good practice document.	01.04.13		31.03.16		Not Started	ILO	
Output 4.4: Research and knowledge in Panama							
<u>Activity 4.4.1:</u> Carry out research of the links between child labor (hazardous work) and youth employment in order to	01.07.13		30.09.13		Not Started	ILO	

Immediate objective No. 4	Supporting child labor monitoring systems and the collection of reliable data on child labor						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
propose recommendations for "second chance education opportunities" (comparative study between Panama and Ecuador).							
<u>Activity 4.4.2:</u> Carry out a study to validate methodologies to ensure a child labor free value chain.	01.07.14		30.09.14		Not Started	ILO	
<u>Activity 4.4.3:</u> Carry out a study on the characteristics and nature of child labor amongst indigenous populations.	01.07.13		31.12.13		Not Started	ILO	
<u>Activity 4.4.4:</u> Carry out specific research on topics to be defined after award and develop a good practice document.	01.04.13		31.03.16		Not Started	ILO	

Immediate objective No. 5	Addressing the links between child labor and disability.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 5.1: Building the knowledge base on the interrelationship between child labor and disabilities							
<u>Activity 5.1.1:</u> Carry out a gap analysis of existing policies and laws on disabilities and other related policies that address the need of households and child laborers affected by disabilities.	01.07.13		31.12.13		Not Started	ILO	
<u>Activity 5.1.2:</u> Carry out a rapid assessment (RAS) to analyze the main characteristics of child labor amongst children with a disability, its relation with the family background and the causes and potential consequences of child labor.	01.07.13		30.09.14		Not Started	ILO	
<u>Activity 5.1.3:</u> Improve inclusive education modules for teachers to address disabilities in the classroom in order to ensure relevant learning and retention for all students.	01.04.14		30.06.15		Not Started	ILO	
<u>Activity 5.1.4:</u> Provide assistance on the inclusion of information on disabled children into the school registries.	01.04.14		30.06.15		Not Started	ILO	
Output 5.2: Mainstreaming of disability concerns into compulsory education promoted							
<u>Activity 5.2.1:</u> Develop guidelines for the creation of an inclusive environment in the Accelerated Basic Education Cycle (Ciclo Básico Abreviado).	01.04.14		31.03.15		Not Started	Fundación Esquel	
<u>Activity 5.2.2:</u> Provide technical assistance to MIES to review and modify the Human Development Grant program and its disability focus.	01.01.15		30.09.15		Not Started	Fundación Esquel	

Immediate objective No. 5	Addressing the links between child labor and disability.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 5.3: Training opportunities and youth employment for adults and adolescents affected by disabilities promoted							
<u>Activity 5.3.1</u> : Conduct an analysis of potential labor market and self-employment opportunities for adults or adolescents with disabilities.	01.01.14		30.09.14		Not Started	Fundación Esquel	
<u>Activity 5.3.2</u> : Develop a curriculum specially tailored to the learning needs of adolescents with disabilities in the SECAP program.	01.07.13		30.06.14		Not Started	Fundación Esquel	
<u>Activity 5.3.3</u> : Provide assistance to MRL to include disability concerns into employment placement strategies.	01.01.14		30.09.14		Not Started	Fundación Esquel	
Output 5.4: Documentation of and campaign on the linkages between disabilities and child labor							
<u>Activity 5.4.1</u> : Produce and disseminate a document with recommendations on policy strategies to combat child labor in households affected by disability.	01.10.15		30.09.16		Not Started	Fundación Esquel	
<u>Activity 5.4.2</u> : Support MRL to create a national adolescent workers registry that includes disabilities.	01.01.14		30.06.14		Not Started	ILO	
<u>Activity 5.4.3</u> : Include information on disability in training of trainers programs on child labor (Activities 1.3.5 and 1.4.5) for community leaders, local authorities, workers' and employers' organizations.	01.04.14		30.09.14		Not Started	Fundación Esquel	
<u>Activity 5.4.4</u> : Include a disability variable in the local MCLMS (Activity 1.1.8).	01.01.15		31.03.15		Not Started	ILO	
<u>Activity 5.4.5</u> : Design and implement public awareness and local mobilization	01.01.14		30.09.16		Not Started	Fundación Esquel	

Immediate objective No. 5	Addressing the links between child labor and disability.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
campaigns at the national level and in the areas of intervention on hazardous child labor that may lead to disability.							

Immediate objective No. 6	Sharing lessons between and among countries						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 6.1: Enhanced capacities of public and private actors to prevent and eliminate child labor through South-South and Horizontal Cooperation							
<u>Activity 6.1.1:</u> Design a model for exchanging of good practices and lessons learned that incorporates an effective and sustainable approach to planning.	01.04.13		30.06.13		Not Started	ILO	
<u>Activity 6.1.2:</u> Support institutions in both countries to document and prepare presentation materials on good practices that can be exchanged and shared in the framework of the existing South-South Agenda.	01.07.13		31.12.13		Not Started	Casa Esperanza	
<u>Activity 6.1.3:</u> Create and sustain virtual learning communities (communities of practice) for the exchange of knowledge on child labor and disability, safe youth employment, new methodologies of knowledge generation, indigenous peoples, child labor and migration.	01.07.13		31.12.13		Not Started	Fundación Esquel	
<u>Activity 6.1.4:</u> Conduct eight virtual seminars (two per year) on labor inspection, design and implementation of decentralized public policies on child labor, the role of local governments, building Public-Private Partnerships, youth employment, disability and child labor, safety and health at work and awareness raising.	01.04.13		30.09.16		Not Started	ILO	
<u>Activity 6.1.5:</u> Support the exchange of information and missions to share successful experiences with labor inspectorates between Panama, Ecuador, Colombia, Argentina, Peru and Brazil in	01.10.14		31.12.14		Not Started	ILO & Casa Esperanza	

Immediate objective No. 6	Sharing lessons between and among countries						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
coordination with the USDOL-funded regional project on Horizontal Cooperation implemented by the ILO.							
<u>Activity 6.1.6:</u> Organize an exchange visit to Colombia to learn about the child labor identification and registration system.	01.04.15		30.06.15		Not Started	Fundación Esquel	
<u>Activity 6.1.7:</u> Carry out an event in Ecuador with the participation of other Latin American countries on successful policy strategies and models of intervention to combat child labor in households affected by disabilities.	01.04.16		30.06.16		Not Started	ILO	
<u>Activity 6.1.8:</u> Share the monitoring plan of good practices during the duration of the project and identify which ones were replicated effectively.	01.01.14		30.09.16		Not Started	ILO	

Immediate objective No. 7	Promoting transparency and accountability.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 7.1: Public information and transparency in Ecuador promoted							
<u>Activity 7.1.1:</u> Sign agreements with ministries responsible for interagency coordination on child labor related policies as well as with local governments in the intervention areas.	01.01.13		30.06.13		Not Started	Fundación Esquel	
<u>Activity 7.1.2:</u> Carry out national and local events to present results of assessments, research, good practices, successful models of intervention, turnover of deliverables, etc.	01.04.13		30.09.13		Not Started	Fundación Esquel	
<u>Activity 7.1.3:</u> Develop and disseminate information materials (for print and radio) on project activities and outcomes as well as on the institutions responsible for project implementation, including contact information, in Spanish and in indigenous languages as needed.	01.04.13		30.09.16		Not Started	Fundación Esquel	
<u>Activity 7.1.4:</u> Develop and disseminate virtual outreach products (reader-friendly versions of outcome reports, articles on project progress and outcomes, motivational banners, etc.) to be posted on the websites of partner NGOs and the SIRTI Network.	01.07.13		26.12.16		Not Started	Fundación Esquel	
<u>Activity 7.1.5:</u> Project staff to participate in online forums for discussion of the Latin American Network on Child Labor to account for the progress and innovations achieved by the project on child labor policies.	01.01.14		26.12.16		Not Started	Fundación Esquel	

Immediate objective No. 7	Promoting transparency and accountability.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 7.2: Public information and transparency in Panama promoted							
<u>Activity 7.2.1</u> : Sign agreements with ministries responsible for interagency coordination on child labor related policies as well as with local governments in the intervention areas.	01.01.13		30.06.13		Not Started	Casa Esperanza	
<u>Activity 7.2.2</u> : Carry out national and local events to present results of assessments, research, good practices, successful models of intervention, turnover of deliverables, etc.	01.04.13		30.09.16		Not Started	Casa Esperanza	
<u>Activity 7.2.3</u> : Develop and disseminate information materials (for print and radio) on project activities and outcomes as well as on the institutions responsible for project implementation, including contact information, in Spanish and in indigenous languages as needed.	01.04.13		30.09.16		Not Started	Casa Esperanza	
<u>Activity 7.2.4</u> : Develop and disseminate virtual outreach products (reader-friendly versions of outcome reports, articles on project progress and outcomes, motivational banners, etc.) to be posted on the websites of partner NGOs and the SIRTI Network.	01.07.13		26.12.16		Not Started	Casa Esperanza	
<u>Activity 7.2.5</u> : Project staff to participate in online forums for discussion of the Latin American Network on Child Labor to account for the progress and innovations achieved by the project on child labor policies.	01.04.14		26.12.16		Not Started	Casa Esperanza	

Immediate objective No. 7	Promoting transparency and accountability.						
Objectives/outputs/activities (As listed in project document or summary outline)	Start dates		Finish dates		Status	Resp. person	Remarks
	Planned	Actual	Planned	Actual			
Output 7.3: Community participation in Ecuador promoted							
<u>Activity 7.3.1</u> : Conduct community consultation workshops with the Local Support Committees to support decision-making and/or report on the progress of the intervention and monitor performance.	01.04.13		26.12.16		Not Started	Fundación Esquel	
<u>Activity 7.3.2</u> : Workshops and training sessions on community organization and participation.	01.07.13		30.09.16		Not Started	Fundación Esquel	
Output 7.4: Community participation in Panama promoted							
<u>Activity 7.4.1</u> : Conducting community consultation workshops with the Local Support Committees to support decision-making and / or report on the progress of the intervention and monitor performance.	01.04.13		26.12.16		Not Started	Casa Esperanza	
<u>Activity 7.4.2</u> : Carry out workshops and training sessions on community organization and participation.	01.07.13		30.09.16		Not Started	Casa Esperanza	

Annex B: Response to donor comments from last report

Report number/period:	
Project:	
ILO TC code:	

Please use the official response submitted by IPEC-HQ to donor, as well as make sure to attach all documents requested by donor or indicate when these documents will be available. In case the project has had conference calls with the donor during the reporting period, please indicate the dates of the call, and summarize the main points of the call and follow up actions.

Annex C: List of ongoing¹⁸ and pipeline¹⁹ mini and action programmes and service contracts

1. Please ensure to attach copy of AP contract, summary outline and accompanying annexes as requested by the donor.
2. Please indicate whether or not these APSOs have been uploaded on IPEC database.

Approved mini/action programmes and service contracts											
Serial No.	Region/Country ²⁰	Mini/Action Programme or Service Contract number (P340.92.235.051 or P340.02.900.050 BL21 Pos 003)	Title of AP/SC and name of Implementing Agency	Category of constituent or other ²¹	Amount in US \$	Type of intervention ²²	Number of monitoring visits undertaken this year	Start date	Expected completion date	Copy sent to donor (Yes/No)	Copy available in IPEC database (Yes/no)
1.	Panamá	40100182	Construyendo políticas efectivas contra el trabajo infantil en Panamá y Ecuador <i>Casa Esperanza Pro Rescate del Niño de la Calle</i>	NGO	706,790	Action with Government	None	27.02.13	26.09.16	Yes	Yes
2.	Ecuador	40100493	Construyendo políticas efectivas contra el trabajo infantil en Panamá y Ecuador <i>Fundación Esquel Ecuador</i>	NGO	441,530	Action with Government	None	06.03.13	05.10.16	Yes	Yes

Comment [MR1]: Please upload documents to upload them into the IPEC database.

¹⁸ All on-going Mini/Action Programmes and Service Contracts should be listed here

¹⁹ Pipeline Mini /Action Programmes and Service Contracts are those that have not yet been officially approved by PROCUREMENT and/or those contracts that have not yet been signed by the Implementing Agency.

²⁰ Please indicate the country the mini/action programme or service contract has been implemented in. If the action programme has been implemented in two or more countries select the region or for activities in two different regions select "Global"

²¹ Please indicate whether the implementing agency is a Government Agency, Employers' or Workers' Organization, NGO, UN Agency or Other.

²² Please use the "[Guide to types of interventions](#)" to select the type of intervention the action/mini programme/contract has targeted.

Pipeline mini/action programmes and service contracts					
No.	Proposed title or purpose	Area of intervention	Proposed Implementing agency	Date submitted	Proposed Budget
1.	Construyendo políticas efectivas contra el trabajo infantil en Panamá y Ecuador	Awareness raising, knowledge base	<i>Comunidades y Desarrollo Ecuador</i>	In process	\$59,840
6.					

Annex D: Emerging good practices

The following questions are meant to serve as guide for you to describe the potential good practice. Address those you find appropriate. If you do not have enough information or time, please focus on what the good practice might be and why.

Programme/Project/Initiative that this potential good practice comes from		Country
Date	Proposed thematic area/product line	
<p>I. Background to the project in which the good practice is emerging Why was/is this programme done? What happened in the project and why?</p> <p>•</p>		
<p>II. What Is the Good Practice from this project and why? What is the good practice?</p> <ul style="list-style-type: none"> • Situation in which it is applicable (pre-conditions, what type of situation/programme type) • Key outcomes of applying best practice (what does it lead to, why you would do it) • Critical success factors in leading to good practice • Key conditions for good practice • Key initiatives do be taken (nature, by whom etc.) <p>Why is it a good practice?</p> <ul style="list-style-type: none"> • Why could it be replicable elsewhere? • How could it be useful for other programmes? • What would you tell designers and implementers of other programmes to look out for when applying this good practice? <p>•</p>		
<p>III. Next steps - or how do we take this Good Practice further?</p> <ul style="list-style-type: none"> • Could this good practice benefit from further research/studying? • What other types of interventions/initiatives would support even further the use and impact of this good practice? • Are there any implications for policies on child labour? <p>•</p>		

Annex E: Project monitoring plan OR CMES

TO BE RESUBMITTED IF THERE HAS BEEN ANY CHANGE IN PROJECT INDICATORS AND TARGETS IN RELATION TO THE PROJECT WORK PLAN.

FOR PROJECTS FUNDED AFTER FY2010 THAT APPLY CMES, PLEASE COMPLETE THE FORMAT CONTAINED IN THE EXCEL SHEET LABELLED “CMES”

The project is developing the PMP in close coordination with sub-grantees and counterparts in each country. The PMP will be finalized in May 2013.

Project targets and indicators

Immediate objective 1									
Indicator	Targets								
	Baseline	Period 1	Period 2	Period 3	Period 4	Period 5	Period 6	Period 7	End of Project
1.									
2.									

Immediate objective 2									
Indicator	Targets								
	Baseline	Period 1	Period 2	Period 3	Period 4	Period 5	Period 6	Period 7	End of Project
1.									
2.									

Project means of verification

Immediate objective 1				
Indicator	Means of verification	Frequency	Data storage and format	Responsibility
1.				
2.				
3.				
4.				

Annex F: Follow-up to recommendation from project reviews and evaluations (NEW)

This table provides suggestions for follow-up and status of recommendations made in project reviews and mid-term/final evaluations.

While the matrix should list all recommendations in reviews and evaluations of this project, this matrix is for follow-up to recommendations relevant to this project as addressed to the project, the relevant ILO office or IPEC management. It does not contain follow-up to recommendations addressed to other stakeholders or recommendations relevant to other levels than the project. While there should be included here, it is not required to include follow-up action unless this is considered appropriate. Follow-up to these recommendations are addressed separately.

Please include those recommendations from draft reports circulated for review and comments. Please indicate these as draft recommendations and ensure that these are updated when final version of the report is circulated.

Follow-up outlines the way that ILO and IPEC are addressing the recommendation and can include explanation of why the recommendations are not considered applicable or why follow-up is not possible.

Please indicate who the recommendation is addressed to by using the given categories. These categories will initially be in the Annex F that the IPEC evaluation function will provide at the completion of each evaluation. For follow-up action, please summarise the status of follow-up action by choosing one of the given categories. This is part of ILO and IPEC reporting on follow-up. Please see separate guidelines for further details.

Recommendations addressed to; a) Country/ Project Office; b) Sub-regional/ Project Office; c) Primary/ Sole with the region; d) IPEC HQ ; e) Shared (e.g. Region and ILO HQ); f) other within the ILO (e.g. departments within ILO-HQ); g) Beyond ILO control/ responsibility

Status of Follow-up: a) Completed; b) Partially completed (follow-up ongoing); c) Outstanding (action planned but not yet initiated); d) No action planned

No.	Review/ Evaluation (including date)	Recommendation (as given in the report of the review or evaluation; please include the recommendation number from the report, if any)	Recommendation addressed to		Follow-up Action(s) taken or to be taken by project based on Recommendations (Status of follow-up actions already taken; including by whom, when and how; follow-up actions that project plans to undertake, including by whom, when and how; if no follow-up is proposed or has been taken, project should provide a clear explanation of why this is, with a focus on demonstrating that the recommendations has been considered)	Category
			As in report	Category		
1.	Mid-term	Xxxx	Xxx	a	Xxxxxxx	b
2	Etc.	Etc.	etc			
3.	Final (if done)	Xxxx	Xxx	a	Xxxxxxx	b
4						

Annex G: Sustainability matrix for project

Date initially prepared:	22.MAR.2013		Date of this version:	22.MAR.13
Project Component	Conditions for Sustainability	Further action by institutions and partners involved	Process for monitoring progress on the sustainability elements	Status on the sustainability elements
(Components of the project or immediate objectives)	(Conditions in which there is the required degree of sustainability)	(Further action by partners /next level outcome if the conditions in which there is the required degree of sustainability are present)	(How does the project monitor that conditions in which there is the required degree of sustainability)	(Narrative to describe the progress achieved towards the expected degree of sustainability)
Strengthening Institutional Capacity and Policies to Combat Child Labor	Policy development and enhanced institutional capacities are available for a joint and effective action against child labor	Institutions develop annual operational plans for the provision of services to identified child labor cases	Monitoring through periodical review of advances an on-site verification of availability of public services	Initial review (baseline) of public operational plans and services addressed to attend child labor cases.
Safe Youth Employment	Public national and local programs adjusted to offer safe work opportunities for youth	Periodical review of hazardous conditions and labor market opportunities, and adaptation of the job promotion services to those conditions	Technical assistance, periodic visits and institutional reports on job promotion services for Youth	Initial review of public job promotion services available for Youth
Raising Awareness	Enhanced capacity on public agencies and better understanding of child labor causes	Adaptation of current services and development of new strategies for providing services to households with children engaged in child labor	Periodical monitoring on the comprehension of child labor and adaptation of services for households with children engaged in child labor	Initial review of public agencies' knowledge on child labor and use of information for development of services.
Supporting child labor monitoring systems and the collection of reliable data on child labor	Enhanced qualitative and quantitative knowledge base on child labor	Integration of child labor items and questions in data gathering instruments	Periodical review of the data collection instruments and the use of information on child labor.	Status of the inclusion of child labor on data collection instruments and use of information.
Addressing the links between child labor and disability	Disability concerns mainstreamed into policies and legal frameworks	Institutions review and adapt their services and practices for the inclusion of the concerns of child labor and disabilities in their operations	Periodical monitoring on the inclusion of child labor and disabilities concerns as part of the policies and practices of public agencies	Status of the inclusion of the concerns on child labor and disabilities as part of the policies and practices of public agencies.

Date initially prepared:	22.MAR.2013		Date of this version:	22.MAR.13
Project Component	Conditions for Sustainability	Further action by institutions and partners involved	Process for monitoring progress on the sustainability elements	Status on the sustainability elements
Sharing lessons between and among countries	Experiences and lessons learned from other Latin American countries reviewed.	Institutions review and adapt their services to include lessons learned and best practices from other Latin American countries	Technical assistance for incorporating best practices and lessons learned on child labor from other Latin American countries	Status of the process in relevant public agencies in Ecuador and Panama
Promoting transparency and accountability	Involvement of key stakeholders and project ownership creation	Public agencies promote the involvement of relevant key stakeholders in the development of relevant child labor services	Technical assistance and periodical meetings for providing information on actions developed by the project	Status of the process with each inter institutional committee in Ecuador and Panama

Annex H: Spreadsheet for Reporting on Direct Beneficiaries

Please use the “[Beneficiary Reporting Tables](#)” template which must be named as follows: BRT_ **TCSymbol**_TPR_1304 (i.e. BRT_RAF0852USA_TPR_1304).

Not applicable.

Annex I: Status of VAT exemption

Ecuador

Project Pursued VAT Exemption <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	Project Obtained VAT Exemption <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No
Please provide a status update of actions being taken by the project to receive VAT exemption during the reporting period.	
During the first week of March, the Regional Office of the ILO for the Americas en the Office for the Andean Countries requested the Resident Coordinator of the United Nations in Ecuador to support the efforts with the Government for requesting VAT exemption. At the moment this report was produced, the request was being studied by the Government and no answer was given yet.	

Panama

Project Pursued VAT Exemption <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	Project Obtained VAT Exemption <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
Please provide a status update of actions being taken by the project to receive VAT exemption during the reporting period.	
Operations of the ILO –and other UN agencies- in the country were granted with VAT Exemption by the Government. The Project will make use of that exemption.	